	Tallow a		I	1							I				
Core Activity	Activity	Responsibility	Ambition	Apr-19	May-19	Jun-19	Jul-19	Aug-19	Sep-19	Oct-19	Non 19	Dec-19	Jan-20	Feb-20	Mar-20
New Staffing structure	Recruitment of new staff member	Janet													
	Implementation of new roles/w.o.w.	Janet/Team													
	Review meeting attendance	Janet/Paul													
Finance	Finalise 2019/2020 budget	Paul/Treasurer													
	Handover of treasurer role														
STP/ICS	Finalise Primary Care plan	Paul													
	Establish role in Primary Care Stategic board	Paul													
PSNC/National contract	Feed in thoughts to Simon Dukes	LPC/Paul													
	Feed in thoughts to Baroness Redfearn	Paul													
Primary Care Networks	Finalise strategy	Paul													
	Identify workforce baseline	Joanne/Kate													
Contractor development	Drive participation with Virtual Outcomes	Anthony/Karen													
	Promote quality in service delivery														
First Point of Contact	Activity	Responsibility		Apr-19	May-19	Jun-19	Jul-19	Aug-19	Sep-19	Oct-19	Non 19	Dec-19	Jan-20	Feb-20	Mar-20
Minor Ailments scheme	Finalise position on MAS for 19/20 across all CCGs	Paul													
	Communication plan	Kate													
Care Navigation	North Lincs Pharmacy IT based pilot	Janet													
Numsas															
Self- Care															
Prevention	Activity	Responsibility		Apr-19	May-19	Jun-19	Jul-19	Aug-19	Sep-19	Oct-19	Non 19	Dec-19	Jan-20	Feb-20	Mar-20
HLP	Focus of Pharmacy visits	Anthony/Karen			,										
	RSPH awards	Anthony													
	Pharmacy Show presentation					1									
Vaccination	Flu communications plan	Kate													
	Flu vaccination training	Karen													
	Explore other conditions	Caroline													
Screening	Launch Hypertension screening	Caroline													
Screening	Focus for Pharmacy visits	Anthony/Karen													
	Explore AV screening in NLCCG and other locations	Caroline													
	Explore Diabetes opportunities	Caroline													
Medicines Optimisation	Activity	Responsibility		Apr-19	May-19	lun-19	Jul_10	Aug-19	Son-10	Oct-19	Non 19	Dec-19	lan-20	Feb-20	Mar-20
	Focus of pharmacy visits		+	Api-13	IVIAY-13	Juli-13	Jui-13	Aug-13	36b-13	000-13	NOII 13	Dec-13	Jan-20	165-20	IVIAI-20
Podis	Communicate 200 cap implications	Anthony/Karen													
MURs		Kate													
	Explore Respiratory MUR plus Explore Falls prevention MUR plus	Caroline	+	+		<u> </u>									
NMS		Caroline		_											
	Pharmacy visit focus Explore further support materials and tools	Anthony/Karen													
	Include key element of PCN offer	Team		_											
Transfer of Care	·	Janet													
	Apply for funding  Monitoring, evaluation and monthly report	Karen													
		Karen													
	Contractor Support and Engagement	Karen/Anthony													
	Attendance at Project Group Meetings	Karen													
Diabetes Pathways	Pursue Holderness PCN opportunity	Janet	+												
Managed Repeats/eRD	Phase out of Managed repeats	Karen		_											
	Roll out eRD on the back of MR phase out	Karen	+												
EL23	Development	Caroline													
TB DOT	Development	Caroline	1								I				

## **PCNs**

Core Activity	Activity	Responsibility	Ambition	Apr-19	May-19	Jun-19	Jul-19	Aug-19	Sep-19	Oct-19	Non 19	Dec-19	Jan-20	Feb-20	Mar-20
Primary Care Networks	Allocate responsibility by CCG	Janet													
	Identify Key contacts within each CCG	Karen and Anthony													
	Map PCN's by CCG														
	Approach each PCN to offer CP involvement														i
	Map contractors by PCN	Kate													i
Funding	Seek funding from STP for pharmacist backfill	Paul													
	Seek development funding from NHSE	Janet													ı
	Explore other funding opportunities	Paul/Janet													ı
Workforce	Establish work force base line	Kate/Joanne													1
	Identify potential pharmacy reps by PCN	Karen and Anthony													1
	Establish connections with Clinical Pharmacists	Karen and Anthony													
Communication	Teaser campaign to contractors through digest	Paul/Kate/Joanne													1
	Newsletter	Paul/Kate													ı
	Contractor events														
Offer	Develop simple offer to PCN's	Paul/Janet	(PSNC)												1
	Devise a presentation pack	Paul/Janet													
Representation	Secure pharmacist rep within each PCN	Janet													
	Development programme for reps	Janet/Karen/Joanne													i
	Agree "contract" with reps	Janet													i <u> </u>