

Core Activity	Activity	Responsibility	Ambition	Apr-19	May-19	Jun-19	Jul-19	Aug-19	Sep-19	Oct-19	Nov-19	Dec-19	Jan-20	Feb-20	Mar-20
New Staffing structure	Recruitment of new staff member. <b>Cancelled</b>	Janet													
	Implementation of new roles/w.o.w.	Janet/Team													
	Review meeting attendance	Janet/Paul													
Finance	Zero based budget exercise	Janet/Treasurer													
	Handover of treasurer role														
STP/ICS	Finalise Primary Care plan	Paul													
	Establish role in Primary Care Strategic board	Paul													
PSNC/National contract	Feed in thoughts to Simon Dukes	LPC/Paul													
	Feed in thoughts to Baroness Redfearn	Paul													
Primary Care Networks	Finalise strategy	Paul													
	Identify workforce baseline	Joanne/Kate													
Contractor development	Drive participation with Virtual Outcomes	Anthony/Karen													
	New contract communications														
<b>First Point of Contact</b>	<b>Activity</b>	<b>Responsibility</b>		<b>Apr-19</b>	<b>May-19</b>	<b>Jun-19</b>	<b>Jul-19</b>	<b>Aug-19</b>	<b>Sep-19</b>	<b>Oct-19</b>	<b>Nov-19</b>	<b>Dec-19</b>	<b>Jan-20</b>	<b>Feb-20</b>	<b>Mar-20</b>
Minor Ailments scheme	Finalise position on MAS for 19/20 across all CCGs	Paul													
	Communication plan	Kate													
Care Navigation	North Lincs Pharmacy IT based pilot. <b>Cancelled</b>	Janet													
CPCS - previously NUMSAS	Promotion and sign-up to CPCS	Karen/Anthony/ Kate													
	CPPE - local events	Janet													
Self- Care															
<b>Prevention</b>	<b>Activity</b>	<b>Responsibility</b>		<b>Apr-19</b>	<b>May-19</b>	<b>Jun-19</b>	<b>Jul-19</b>	<b>Aug-19</b>	<b>Sep-19</b>	<b>Oct-19</b>	<b>Nov-19</b>	<b>Dec-19</b>	<b>Jan-20</b>	<b>Feb-20</b>	<b>Mar-20</b>
HLP	Focus of Pharmacy visits	Anthony/Karen													
	RSPH awards	Anthony													
	Pharmacy Show presentation <b>Cancelled</b>														
Vaccination	Flu communications plan	Kate													
	Flu vaccination training	Karen													
	Explore other conditions	Caroline													
Screening	Launch Hypertension screening	Caroline													
	Focus for Pharmacy visits	Anthony/Karen													
	Explore AV screening in NLCCG and other locations	Caroline													
	Explore Diabetes opportunities <b>Cancelled</b>	Caroline													
<b>Medicines Optimisation</b>	<b>Activity</b>	<b>Responsibility</b>		<b>Apr-19</b>	<b>May-19</b>	<b>Jun-19</b>	<b>Jul-19</b>	<b>Aug-19</b>	<b>Sep-19</b>	<b>Oct-19</b>	<b>Nov-19</b>	<b>Dec-19</b>	<b>Jan-20</b>	<b>Feb-20</b>	<b>Mar-20</b>
PODIS	Focus of pharmacy visits	Anthony/Karen													
MURs	Communicate 250 cap implications	Kate													
	Explore Respiratory MUR plus . <b>Cancelled</b>	Caroline													
	Explore Falls prevention MUR plus <b>Cancelled</b>	Caroline													
NMS	Pharmacy visit focus	Anthony/Karen													
	Explore further support materials and tools	Team													
	Include key element of PCN offer	Janet													
Transfer of Care	Apply for funding	Karen													
	Monitoring, evaluation and monthly report	Karen													
	Contractor Support and Engagement	Karen/Anthony													
	Attendance at Project Group Meetings	Karen													
Diabetes Pathways	Pursue Holderness PCN opportunity <b>Cancelled</b>	Janet													
Managed Repeats/eRD	Phase out of Managed repeats	Karen													
	Roll out eRD on the back of MR phase out	Karen													
EL23	Development	Caroline													
TB DOT	Development	Caroline													

PCN

Core Activity	Activity	Responsibility	Ambition	Apr-19	May-19	Jun-19	Jul-19	Aug-19	Sep-19	Oct-19	Nov-19	Dec-19	Jan-20	Feb-20	Mar-20
Primary Care Networks	Allocate responsibility by CCG	Janet													
	Identify Key contacts within each CCG	Karen and Anthony													
	Map PCN's by CCG	Janet													
	Approach each PCN to offer CP involvement	Janet													
	Map contractors by PCN	Kate													
Funding	Seek funding for pharmacist backfill from HCVP	Paul													
	Seek development funding from NHSE	Janet													
	Explore other funding opportunities	Paul/Janet													
Workforce	Establish work force base line	Kate/Joanne													
	Identify potential pharmacy reps by PCN	Karen and Anthony													
	Establish connections with Clinical Pharmacists	Karen and Anthony													
Communication	Teaser campaign to contractors through digest	Paul/Kate/Joanne													
	Newsletter	Paul/Kate													
	Set-up Gaggle groups for each PCN and the leads	Kate													
	Contractor events	Kate/Joanne													
Offer	Develop simple offer to PCN's	Paul/Janet	(PSNC)												
	Devise a presentation pack	Paul/Janet													
Representation	Secure pharmacist rep within each PCN	Janet													
	Development programme for reps	Janet/Karen/Joanne													
	Agree "contract" with reps	Janet													